
Public Spending Code 

 

The Public Spending Code imposes obligations, at all stages of 

the project / programme life-cycle, on organisations that 
spend public money.  

 

One of the obligations is that such organisations publish on 

their websites summary information of procurement 

processes where the value of elements of the project 

concerned exceeds €10m.  

 

This information is published below in respect of Dublin City 

Council’s obligations for the year under review, 2021. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project Details 

Year: 2021 
Parent Department: Environment & Transportation (Roads & Traffic) 

Name of Contracting Body: Dublin City Council 
Name of Project/Description:   Traffic Equipment Maintenance Contract 2021 

Procurement Details 

Advertisement Date: 29-01-2020 
Tender Advertised in: OJEU-164524 
Awarded to: Dynniq UK Ltd 

EU Contract Award Notice Date: 17/10/2020 
Contract Price: €2,507,532.90 per annum 

Progress 

Start Date: 01/03/2021 
Expected Date of Completion per Contract: 28/02/2027 

Spend in Year under Review (2021): €2,505,891.33 (Jan-Mar 21 old contract, Mar-Dec 21 
new contract) Cumulative Spend to End of Year (2021): €2,144,962.95 (Mar – Dec 21) 

Projected Final Cost: €13,500,000 

Value of Contract Variations:  
Date of Completion: 28/02/2027 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units etc) 

Maintenance of 916 sets of traffic signals and 
ancillary equipment, including controllers, SCATS 
loops & 16 x axle counters. Maintenance of fibre 
optic network 420 km. Maintenance of 479 Fibre 
Transmission Equipment. Maintenance of 1738 
illuminated bollards. Maintenance of 26 x Speed 
Warning Signs. Maintenance of 32 x CCTV Cameras 
& Poles. Cleaning of 395 x Stainless Steel Poles 

Output Achieved to date 

(e.g. X kms of Roads, No of Units etc) 

Maintenance of 916 sets of traffic signals and 
ancillary equipment, including controllers, SCATS 
loops & 16 x axle counters. Maintenance of fibre 
optic network 420 km. Maintenance of 479 Fibre 
Transmission Equipment. Maintenance of 1738 
illuminated bollards. Maintenance of 26 x Speed 
Warning Signs. Maintenance of 32 x CCTV Cameras 
& Poles. Cleaning of 395 x Stainless Steel Poles 

 

  



Project Details 

Year 2021 
Parent Department Environment & Transportation 

Name of Contracting Body Dublin City Council 
Name of Project/Description Enforcement of On-Street Parking Services 

Procurement Details 

Advertisement Date 31-08-2018 

Tender advertised in E-Tenders 
Awarded to Tazbell Services Group 

EU contract award notice date 29-08-2019 
Contract price €36,677,984.00 

Progress 

Start Date: 01-08-2019 

Expected Date of Completion per Contract: 01-08-2026 
Spend in Year under Review (2021):   € 6,600,932.00 

 
Cumulative Spend to End of Year (2021):   € 12,948,827.00  

 
Projected Final Cost:   €36,677,984.00 

Value of Contract Variations:   N/A 

Date of Completion 2026 

Outputs 
Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

Clamps:275,000 
Relocations: 38,000 
Removals: 1,500 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Clamps: 86,031 
Relocations: 16,865 
Removals: 1,485 

 

 

 
 

 

  



Project Details 

Year 2021 
Parent Department Housing & Community Services 

Name of Contracting Body Dublin City Council 

Name of Project/Description Provision of 70 No. Rapid Delivery Housing units in 
Dublin City Council’s administrative area 
 
 
 
Dublin 

Procurement Details 

Advertisement Date 09/12/2016 
Tender advertised in Etenders & OJEU 

Awarded to ABM Design & Build Ltd.  
 

EU contract award notice date 28/07/2018 

Contract price €12,655,596.00 ex VAT 

Progress 
Start Date: 28/11/2017 

Expected Date of Completion per Contract: 09/11/2018 (Expected contractual completion date 
prior to any extensions of time award) 

Spend in Year under Review (2021): €349,165.95 ex VAT 
Cumulative Spend to End of Year (2021): €17,385,302.00 ex VAT 

Projected Final Cost: €18,067,134.59 ex VAT 
Value of Contract Variations:   €5,411,538.59 ex VAT 

Date of Completion Last house certified Substantially Complete on 
16/10/2019 

Outputs 
Expected Output on Completion 
(e.g. XXkms of Road, No. of units 
etc.) 

88 no. Housing Units 
 
 

Output Achieved to date 
(E.g. X kms of Roads, No of Units etc.) 

88 no. Housing Units 

 

  



Project Details 

Year 2021 
Parent Department Dublin City Council Housing and Community Services 

Name of Contracting Body Dublin City Council 
Name of Project/Description   D-B Framework Lot 2 Initial Project: Bonham Street 

Procurement Details 

Advertisement Date 31/08/2018 

Tender advertised in e-tenders, OJEU/TED 
Awarded to John Sisk & Son (Holdings) Ltd. 

EU contract award notice date 21/12/2020 
Contract price €19,306,319.00 ex VAT 

Progress 

Start Date: 12th August 2019 (LOA) 

Expected Date of Completion per Contract: 29/03/2021 (expected contractual completion date 
prior to any EOT award) 

Spend in Year under Review (2021): €7,547,322.84 ex VAT* 

Cumulative Spend to End of Year (2021): €16,779,834.02 ex VAT* 

Projected Final Cost: ongoing 
Value of Contract Variations:  €207,516.42 ex VAT* 

Date of Completion 22/12/2022 (Revised completion date currently 
reported) 

Outputs 

Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

57 apartments, 1 no. Live-Work Unit, 1no. 
Commercial Unit, 1no. Landscaped Courtyard 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Under construction 
 

 

* Note: This does not include the figure for Ex Gratia payments of €52,467.95 and €223,815.89 for 

Covid 19 

  



Project Details 

Year 2021 
Parent Department Dublin City Council Housing and Community Services 

Name of Contracting Body Dublin City Council 
Name of Project/Description   D-B Framework Lot 2 Initial Project: Cork Street 

Procurement Details 

Advertisement Date 31/08/2018 

Tender advertised in e-tenders, OJEU/TED 
Awarded to John Sisk & Son (Holdings) Ltd. 

EU contract award notice date 21/12/2020 
Contract price €18,799,065.00 ex VAT 

Progress 

Start Date: 12th August 2019 (LOA) 

Expected Date of Completion per Contract: 10/04/2021 (Expected contractual completion date 
prior to any Extension of Time award)) 
 Spend in Year under Review (2021): €7,701,375.38 ex VAT 

Cumulative Spend to End of Year (2021): €14,737,704.61 ex VAT 

Projected Final Cost: Ongoing 
Value of Contract Variations:   €158,563.63 ex VAT 

Date of Completion 10/10/2022 – latest formally reported completion 
date; informally note completion in Q1 2023 

Outputs 

Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

55 no. apartments in 2 no. blocks, associated 
landscaping, car parking and ancillary works, e.g. 
bicycle stores, bin stores. 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Under construction 
 
 

 

* Note: This does not include the figure for Ex Gratia payments of €54,244.78 and €239,727.72 for 

Covid 19 

  



Project Details 

Year 2021 
Parent Department Dublin City Council Housing and Community Services 

Name of Contracting Body Dublin City Council 
Name of Project/Description   D-B Framework Lot 2 Initial Project: Bunratty Road 

Procurement Details 

Advertisement Date 31/08/2018 

Tender advertised in e-tenders, OJEU/TED 
Awarded to John Sisk & Son (Holdings) Ltd. 

EU contract award notice date 21/12/2020 
Contract price €24,502,757.00 ex VAT 

Progress 

Start Date: 12th August 2019 (LOA) 

Expected Date of Completion per Contract: 16/03/2021 (expected contractual completion date 
prior to any Extension of Time award) 

Spend in Year under Review (2021): € 9,966,907.53 ex VAT * 

Cumulative Spend to End of Year (2021): € 23,793,205.58 ex VAT * 
13,826,298.05 

 
13,826,298.05 

 
13,826,298.05 

 

Projected Final Cost: ongoing 
Value of Contract Variations:  €340,107.19 ex VAT * 

Date of Completion 07/09/2022 (Latest reported completion date) 

Outputs 
Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

14no. houses, 64no. apartments in 4no. blocks, 
associated landscaping, car parking and ancillary 
works, e.g. bicycle stores, bin stores. 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Under construction 
 

 

  



Project Details 

Year 2021 
Parent Department Dublin City Council Housing and Community Services 

Name of Contracting Body Dublin City Council 
Name of Project/Description   D-B Framework Lot 2 Initial Project: Springvale 

Procurement Details 

Advertisement Date 31/08/2018 

Tender advertised in e-tenders, OJEU/TED 
Awarded to John Sisk & Son (Holdings) Ltd. 

EU contract award notice date 21/12/2020 
Contract price €25,854,520.00 ex VAT 

Progress 

Start Date: 12th August 2019 (LOA) 

Expected Date of Completion per Contract: 21/06/2021 (Expected date of contract completion 
prior to any extension of time award) 
 Spend in Year under Review (2021): €10,534,212.53 ex VAT* 

Cumulative Spend to End of Year (2021): €22,693,706.12 ex VAT* 

Projected Final Cost: Ongoing 
Value of Contract Variations:   €1,250,260.95 ex VAT* 

Date of Completion 02/09/2022 (latest formally reported handover date) 

Outputs 
Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

71 no. apartments in 6no. blocks, community 
building/scout hall, associated landscaping, car 
parking and ancillary works, e.g. bicycle stores, bin 
stores. 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Under construction 
 
 

 

* Note: This does not include the figure for Ex Gratia payments of €63,804.71 and €283,339.08 for 

Covid 19 closures 

  



Project Details 

Year 2021 
Parent Department Housing and Residential Services 

Name of Contracting Body Dublin City Council 
Name of Project/Description Mixed Use Development at Dominick Street Lower 

Procurement 
Details 

Advertisement Date 29/1/2018 
Tender advertised in E tenders and OJEU 

Awarded to Duggan Brothers Contractors Limited 

EU contract award notice date 9/1/2019 
Contract price  €39,794,690.00 incl VAT 

Progress 

Start Date: Contract date 30/11/2018 
Expected date of completion per contract: Original completion date was 21.5.2021 

Spend in Year under Review (2021): € 13,987,757.56 incl VAT ( main contract),  
 
 72,255.59 

Cumulative Spend to End of Year (2021): €39,491,181.99 incl VAT (main contract) 
Projected Final Cost:   €43,271,865.76 incl  VAT (at December 2021) 

Value of Contract Variations:   €3,477,175.76 incl VAT (at December 2021) 

Date of Completion (current) Date for substantial completion is 21.7.2022 

Outputs 
Expected Output on 
Completion (e.g. XXkms of 
Road, No. of units etc) 

72 no social housing units 
Commercial area  
Community centre 
Basement car park 
Ancillary accommodation 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

Building envelope complete.  
Works ongoing include: 
Apartment fitout, staircore fitout, community centre 
fitout, balcony finishes, landscaping, services 
corridor, ground floor commercial area, basement 
level fitout and finishes, external works and utility 
services. 
Information based on  
Valuation #24 (4.12.2020),Valuation #34 (3.12.2021) 
Financial Review (30.11.2021) Payments are based 
on gross valuation figure excluding retention @3% 
Note the bond amount (190,000) is not liable to VAT. 
Payments to the contractor are subject to VAT @ 
13.5% (reverse charge) 
 
 
 

 

  



Project Details 

Year 2021 
Parent Department Environment & Transportation  

Name of Contracting Body Dublin City Council Waste Enforcement  
Name of Project/Description Waste Enforcement Service 

Procurement Details 

Advertisement Date 07 December 2018 

Tender advertised in ETENDERS Reference 143523 
Awarded to Certification Europe Limited 

EU contract award notice date 8th June 2019 
Contract price €12,000.000 over 4 years 

Progress 

Start Date: 01/07/2019 

Expected Date of Completion per Contract: July 2023  
Spend in Year under Review (2021): €2,320,141.20 

Cumulative Spend to End of Year (2021): €8,300,025.51 
 Projected Final Cost: €12,000.000 

Value of Contract Variations:   Not so Far 

Date of Completion 01/07/2023 

Outputs 
Expected Output on Completion 
(e.g. XXkms of Road, No. of units etc) 

Waste enforcement services are currently provided 
via a contract with Certification Europe Limited 
procured in 2019-8 officers working with the 
National TFS and 8 officers working in waste 
enforcement services providing services to DCC & 
Fingal CC, The provision of a waste enforcement is 
to combat illegal waste activity under the Waste 
Management Act 1996 and TFS is to ensure waste 
that is being shipped out of the country is done so 
under the regulations and guidelines. We also have 
an officer working in the Regional Waste Plan Office 
also part of the current tender 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

We are on target with our targets set as per the 
RMCEI targets. We continue to monitor all Waste 
Activity in line with the targets set to ensure we are 
meeting our obligations accordingly 

 

  



Project Details 

Year 2021 
Parent Department Housing & Community Services 
Name of Contracting Body Dublin City Council 
Name of Project/Description Cornamona  

 

 

Procurement 
Details 

Advertisement Date 2018 Works Framework 3A Lot 1 for construction 
projects with an estimated value of €5 - €25 
million ex VAT. 

Tender advertised in As Above 
Awarded to Cunningham Contracts Ltd 
EU contract award notice date  
Contract price € 18,984,400.00 ex Vat 

Progress 

Start Date: May 2019 
Expected Date of Completion per Contract: June 2021 
Spend in Year under Review (2021): € 8,359,403.28 incl VAT 
Cumulative Spend to End of Year (2021): € 17,130,553.92 incl VAT 
Projected Final Cost: € 23,400,000.00 incl VAT 
Value of Contract Variations:   Ongoing 
Date of Completion   Q3 2022 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units 

etc.) 

61 units of accommodation 

Output Achieved to date 

(E.g. X kms of Roads, No of Units etc.) 

Work progressing on-site 

 

  



Project Details 

Year 2021 
Parent Department Housing & Community Services 
Name of Contracting Body Dublin City Council 
Name of Project/Description Remediation Priory Hall Phase 6 

 

 

Procurement 
Details 

Advertisement Date Tenders selected from 2010 Contractors 
Framework Agreement for D.C.C (Lot 5) 

Tender advertised in As Above 
Awarded to Bracegrade Ltd 
EU contract award notice date   
Contract price €22,040,037 incl Vat 

Progress 

Start Date: 23rd May 2017 
Expected Date of Completion per Contract: June 2019 
Spend in Year under Review (2021): €1,545,839.54 incl VAT 
Cumulative Spend to End of Year (2021): €27,894,318.26 incl VAT 
Projected Final Cost: €28,299,795.47 incl VAT 
Value of Contract Variations:   €6,259,7583.06 incl VAT 
Date of Completion December 2020 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units 

etc.) 

131 units 

Output Achieved to date 

(E.g. X kms of Roads, No of Units etc.) 

131 units 

 

  



Project Details 

Year 2021 
Parent Department Housing & Community Services 
Name of Contracting Body Dublin City Council 
Name of Project/Description   Sean Foster Place, North King Street  

 

 

Procurement 
Details 

Advertisement Date 2011 Framework Agreement for Works Contracts  
Lot 5 Projects as defined with a value range of 
€5,000,000 and €20,000,000 

Tender advertised in As Above 
Awarded to Duggan Brothers Ltd 
EU contract award notice date  
Contract price € 11,400,000.00 incl Vat 

Progress 

Start Date: June 2019 
Expected Date of Completion per Contract: Q2 2021 
Spend in Year under Review (2021): € 5,591,835.16 incl VAT 
Cumulative Spend to End of Year (2021): € 10,710,041.66 incl VAT 
Projected Final Cost: € 12,096,459.02 incl VAT 
Value of Contract Variations:   Ongoing 
Date of Completion Q2 2022 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units 

etc.) 

30 units of accommodation 

Output Achieved to date 

(E.g. X kms of Roads, No of Units etc.) 

Work progressing on-site 

 

  



Project Details 

Year 2021 
Parent Department Housing & Community Services 
Name of Contracting Body Dublin City Council 
Name of Project/Description St Teresa’s Gardens Phase 1 

 

 

Procurement 
Details 

Advertisement Date 2011 Framework Agreement for Works Contracts  
Lot 5 Projects as defined with a value range of 
€5,000,000 and €20,000,000 

Tender advertised in As Above 
Awarded to Purcell Construction Ltd 
EU contract award notice date  
Contract price   € 21,522,963.51 incl VAT 

Progress 

Start Date: Jan 2019 
Expected Date of Completion per Contract: Sept 2020 
Spend in Year under Review (2021): € 1,892,787.56 incl VAT 
Cumulative Spend to End of Year (2021): € 22,308,010.73 incl VAT 
Projected Final Cost: € 22,637,522.91 incl VAT 
Value of Contract Variations:   € 1,114,559.40 incl VAT 
Date of Completion   Feb 2021 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units 

etc.) 

  54 housing units  

Output Achieved to date 

(E.g. X kms of Roads, No of Units etc.) 

 54 housing units complete 

 

  



Project Details 

Year: 2021 

Parent Department: Environment & Transportation 

Name of Contracting Body: Dublin City Council 

Name of Project/Description: Sutton to Sandycove  Cycleway & Footway Works 

Procurement 
Details 

Advertisement Date 27/03/2014 

Tender advertised in OJEU 

Awarded to KN Network Services 

EU contract award notice date 17/11/2014 

Contract price €4,285,944.84 Excl. 13.5% VAT 

Progress 

Start Date: 30/01/2013 

Expected Date of Completion per Contract: 25/03/2021 

Spend in Year under Review (2021): €72,177.49 

Cumulative Spend to End of Year (2021): €12,851,608.05 

Projected Final Cost: €13,016,603.37 

Value of Contract Variations:   €8,730,658,.53  Excl/ 13.5% Vat 

Date of Completion (substantial) 02/06/2017 

Outputs 

Expected Output on Completion 
(e.g. XXkms of Road, No. of units 
etc) 

2Km carriageway 
2Km segregated cycle track 
4Km Footways 
No. 2 Signalised junctions 
No.    Public Lighting poles 
No. 10 cycle stands 
No. 9  crossings  
No.  3 Flood gates 
1.9Km  Flood defence wall 
 
 
 
 
 
 
 
 
 

Output Achieved to date 
(e.g. X kms of Roads, No of Units etc) 

No. 1 signalised junction 
 
The rest as above 

 

Note: All the figures do not include 13.5% VAT 

  



Project Details 

Year: 2021 
Parent Department: Corporate Services & Transformation 

Name of Contracting Body: Dublin City Council 
Name of Project/Description: Depot Consolidation Project/ Works Contractor and 

Project Supervisor Construction Stage for the 
construction of a North City Operations Depot on 
St.Margaret’s Road, Ballymun, Dublin 11. 

Procurement Details 

Advertisement Date: 8th November 2018 

Tender Advertised in: eTenders & OJEU 
Awarded to: Purcell Construction Limited 
EU Contract Award Notice Date: 26th February 2021 

Contract Price: €51,422,976.10 ex VAT 
Progress 

Start Date: 1st February 2021 

Expected Date of Completion per Contract: 14th November 2022  
Spend in Year under Review (2021): €20,091,138.23 

 
Cumulative Spend to End of Year (2021): €23,067,194.21 
Projected Final Cost: €74,435,979.00 

Value of Contract Variations: -€19,291.78 
Date of Completion: Substantial completion expected – November 2022 

Outputs 

Expected Output on Completion 

(e.g. XXkms of Road, No. of units etc) 

The proposed North City Operations Depot campus 

will consist of the following: 

 4 storey staff welfare and office building, 
 a central stores warehouse building,  

 a series of corporate workshops, including 
workshops for metal, painting, electrical 
services, carpentry, signage and vehicle 
maintenance, 

 a salt barn, 

 a multi-storey car park with 132 spaces for fleet 
vehicles and 200 spaces for staff private vehicles 
plus 220 bicycle spaces, 

 covered parking for 15 no. fleet vehicles, 
 open areas for fleet parking of 189 vehicles of 

various types,  

 waste collection and compaction facilities, fleet 
vehicle wash bays, external material and 
equipment storage and 

 a new Ballymun Recycling Centre, replacing the 
bring centre at Collins Avenue, will be provided 
adjacent to the new depot campus. This Centre 
will consist of a purpose built office and facility 
for the collection, recycling and transfer of 
domestic waste. 



Output Achieved to date 

(e.g. X kms of Roads, No of Units etc) 

Purcell are now into month 11 of the 19 month 

construction programme.  The works are 

progressing in accordance with the programme, i.e. 

initial groundworks are complete and all buildings 

are up out of the ground at various levels of 

completion  in line with programme. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


