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Scheme:              Duke Street South Anne Street Public Realm Works 
Item:                    Fortnightly Newsletter (No. 1)

To Whom It May Concern,

Fortnightly Newsletter No. 1.

The Contractor’s [Circet Networks (Ireland)] Web Page may be viewed
Duke St, Anne St South Public Realm Project

The Employer’s [DCC’s] Web Page may be viewed
Duke St, Anne St South Public Realm Project | Dublin City Council

Roadworks’ Contractor, Circet Networks (Ireland) is happy to share with you, and one and all, today’s Fortnightly Newsletter (1).

1.            Last Two Weeks – History

· Respectfully maintained Stakeholder Comms in all Works’ Matters.
· South Anne St – Tree pit AS 04 outside 27 South Anne St successfully complete).
· South Anne St – Traffic infrastructure outside 27 South Anne St successfully complete included Traffic Cabinet and retention socket for proposed new Traffic Camera.
· South Anne St – Granite kerbs and paving successfully complete on southern footpath between Grafton Street and Anne’s Lane.
· Duke St – Commenced works on Southern footpath at the Grafton St end of Duke St.

2.            Next Two Weeks – Plan

· Respectfully maintain Stakeholder Comms in all Works’ Matter.
· South Anne St – Continue both excavation and paving between Grafton Street and Anne’s Lane – northern footpath starting at Grafton St side.
· Duke St – Continue both excavation and paving between Grafton Street and Anne’s Lane – southern footpath starting at Grafton St side.

Meanwhile, and of course, deliveries (on South Anne St) will be accommodated to local premises via the eastern end of South Anne St and Grafton St. If you have any need(s), please let the Contractor know.

3.            Temporary Road Closures (TRCs)

Please be aware, that DCC Roadworks’ Contractor, Circet Networks (Ireland),
(and following discussion(s) with various Stakeholders, and including:- 
DCC Traffic Division,
DCC Fire Brigade – Dublin Fire Brigade [DFB], 
An Garda Síochána [AGS], and
LUAS – both Owner, Tii, and Operator, TransDev)
has applied for, and reasonably expects to successfully obtain proposed, so-called ‘Temporary Road Closures’ [TRCs] and all such TRCs as here-indicated in the Table immediately below:-


	ID No. 
	Location and Extent 
	Timing and Duration 
	Works

	1 
	South Anne St 
(Grafton St to Anne’s Ln) 
	22/09/2025 for 8 weeks 
	Works (Utilities and Paving) …from Grafton Street to Anne’s Lane.



4.            Deliveries & Access
Deliveries to premises on South Anne Street will be facilitated via the eastern end of South Anne Street and Grafton Street. If you have specific access needs, please contact the contractor directly.
If you or someone you know is affected by these works and requires assistance, please reach out:
Turlough Nolan – turlough.nolan@circet.ie
We appreciate your cooperation and understanding as we work to enhance the public realm in this vibrant part of Dublin. Both Dublin City Council and Circet Networks (Ireland) are committed to maintaining a positive and collaborative relationship with all stakeholders throughout the duration of the project.


