

Advance Works to facilitate the Ringsend Waste Water Treatment Works Extension Project.

Update 10th May 2013

Further to our update of the 22nd March 2013 last Dublin City Council wishes to advise that:

1. the removal of shrubs and trees along the eastern side of the waste water treatment works site (to facilitate the work in Item '3' below) was completed on 22nd & 23rd April 2013 last.
2. the installation of ESB power supply ducts along the northern edge of the 'Brent Geese Compensatory Grassland' is scheduled to commence the week beginning Monday 13th May 2013 and is scheduled to last 3 to 4 weeks.
3. Construction of the 115 metre long access road and upgrading/improvement of part of the Pigeon House Road is due to commence the week beginning Monday 13th May 2013.

The timescale for Item 2 is set by Condition 10 of the project consent which restricts any works taking place in the 'Brent Geese Compensatory Grassland' during the winter period (1st September to April 30th). Item 3 is subject to restrictions during the 1st October to 31st March period arising from the mitigation measures set out in the project's Environmental Impact and Natura Impact Statements. These measures are being fully implemented on the project.

The Extension of the Ringsend Waste Water Treatment Works is a critically important project for the City of Dublin which, when fully implemented, will provide the necessary wastewater treatment facilities to sustain existing jobs and employment and to generate economic growth and new enterprise in the City and surrounding region.

Further updates on the project shall be issued as the need arises. If you have any queries please contact:

Dublin City Council Drainage Division T. (01) 222 0700
Email: ringsendextension@dublincity.ie