



To whom it may concern

Road Closure at London Bridge

We wish to advise that the River Dodder Flood Alleviation Works at London Bridge have been extended to 1st September 2013. This prolongation of the road closure has arisen due to delays with relocating existing services (mainly ESB) within the bridge. Moving services requires outages of that service and this is not under our control. There has also been some delay due to the tops of the stone blocks, which form the bridge arches, being higher within the bridge than anticipated. This has required careful grinding down to a height that facilitates the placement of the reinforced concrete strengthening slabs without structurally weakening the arches.

Dublin City Council apologises for any inconvenience caused during the course of these necessary engineering works. Further information may be found on the Dublin City Council website at <http://www.dublincity.ie/WaterWasteEnvironment/waterprojects/Pages/FloodDefenceUnitLowerDodderFloodDefenceWorks.aspx> or by ringing 2224804 or 2225479.