

| Ref. | Outcome | Actions | Sub Group | Update | Status |
|------|--|--|-----------|---|----------------------|
| 1.1 | A landmark physical centre for policing | Re-furbish and re-open Fitzgibbon Street Garda Station making it a centre for community policing and local drug enforcement | 1 | Asbestos removed and €3m enabling works to commence shortly. Presentation of the plans for Fitzgibbon Street Garda Station was made on the 13th of June 2018 with a full explanation of the facility as a community hub and victim orientated entity. No cells will be built. Expected completion time, subject to construction issues, is Dec 2019. | In Progress |
| 1.2 | A strengthened Garda presence | Increase the levels of visible and consistent policing presence in the community with a strong focus on community policing to counter local intimidation and open drug dealing | 1 | An additional 40 Garda Officers commenced duties in the Division on the 3rd April 2018. On the request of Chief Superintendent Ward a further 11 Probationer Gardai will be allocated to the DMR North Central Division in June 2018 and are being briefed on 2nd July 2018. They will be allocated to Community Policing and high visibility patrols (incl Liberty Park). Funding to purchase 10 Garda Cycles and personal equipment is being funded by D/Justice. Cheaper alternatives are being considered to provide more bikes. | Complete and ongoing |
| 1.3 | A comprehensive "hub" with the range of community and specialist policing resource | A fully resourced community policing model based on the "small areas" approach | 1 | The extra 40 Gardaí will be allocated to the Small Area of Population community policing initiative. AGS and CPF working closely to develop and improve the model. Garda Community Support vehicle is being fitted out and expected to be deployed in the next few weeks. On arrival full presentation to be made to the PIB and sub groups. Project Management Team in place and operational policing plan developed. Initial community area for development identified. Official launch date to be agreed shortly. | In Progress |
| 1.4 | | A Central hub for the divisional drugs unit and this unit to be appropriately resourced (linked to 1 above). | 1 | Competition complete - Full allocation of 2 Sergeants and 18 Gardai now deployed. Strategic overview of drugs unit operations underway. Mixture of covert activity and overt patrols now in place. Reports of significant seizures being circulated to stakeholders. | In Progress |
| 1.5 | | A strengthened local asset profiling service feeding into CAB | 1 | Chief Superintendent attended the Drug Related Intimidation Seminar on the 18th June as did Asset Profile staff from Store Street. Since June 2017 forty individuals in the NEIC, the vast majority mid to high level drug dealers, have been targeted and profiled. Recent seizures include high value vehicles and jewellery and cash assets frozen. | Complete and ongoing |
| 1.6 | | A "community" space within the Station | 1 | The new Fitzgibbon Street Garda Station is to be a victim oriented, community based entity and plans include office space for a community hub open to community groups, a fully resourced victim support facilities for the NEIC and a child protection unit. | In Progress |
| 1.7 | Additional monitoring of the area | Install CCTV in 4 locations identified as key gaps - Railway St/James Joyce St, Amiens Street/Buckingham St Lr, Seville Place/Oriel St, Sheriff St/Seville Place | 1 | Thirteen priority locations in the area have had CCTV installed and linked to Store Street. A further eight locations are approved for further CCTV installation in 2018 and were approved by the JPC at a recent meeting. Final approval by AGS is expected at the next CCTV Strategy meeting of AGS in September 2018. Areas identified include Ballybough, North Strand. Significant disruption of drug dealing activities in Sheriff Street with displacement underway to other areas. | Complete and ongoing |
| 1.8 | Community engaged and empowered to participate in community activities and to contribute to a "safe" place. | A discrete programme of events and activities to build cross-community cohesion, to tackle intimidation and make it safe for the community to speak out and to lead | 1 | Initiatives by An Garda Síochána underway: <ul style="list-style-type: none"> • AGS hosting a boxing tournament in the National Stadium in late May for local boxing clubs- tournament will take place 26/05/2018 in National Boxing Stadium. • AGS Youth Awards acknowledging good work by local young people in planning for end 2018 • An innovative project tackling mental health issues among young people through football is being planned with Queens Park Rangers Football Club for later this year. • TY work experience programmes targeting young people from the area Contact has been made with 6 local schools inviting them to participate. First TY will take place in October. • Late night soccer leagues signed off through AGS, DCC and the FAI with competition in place for full time coordinator in the area. 5KM run planned for 5th July for AGS/Community. • 48 people from the area nominated by local groups/services participated in June in a week long training aboard Tall Ships funded by local businesses • Garda Minibus for community use approved | In Progress |

| | | | | | |
|------|--|---|---|--|----------------------|
| 1.9 | | A public awareness campaign undertaken in the north inner city to promote the Drug Related Intimidation Reporting Programme | 1 | Seminar on drugs intimidation to bring forward recommendations took place in Croke Park on 18th June 2018 facilitated by Asst Commissioner Barry O'Brien - independent report of the event with recommendations will be discussed by Sub Group 1 A public awareness campaign promoting the Drugs Related Intimidation Reporting Programme will take following the seminar | In Progress |
| 1.10 | Youth capacity to inform and to lead in the community is developed | Integration of targeted approaches to at-risk young people – consolidate and align targeted and universal services. This includes alternative pathways from criminality and detention for young offenders which must continue to be supported including Garda diversionary programmes and targeted youth interventions. | 3 | Gardaí trained in case management are being allocated to young people currently in trouble to try and assist them moving away from criminality. Each Superintendent in the North Central Division has been asked to identify juveniles who need to be case managed. Further training for case managers to be organised. A number of Gardaí have been trained recently in restorative justice. New tailored training for new Gardaí has been developed by local Garda management and local community leaders on the unique issues, problems and history of the area. 1st dialogue session was held on 18th April 2018. Mapping of youth services underway - see update on action 3.7 | In Progress |
| 1.11 | | Develop and implement a specific youth leadership programme to provide young people's voice in all of the local community processes. | 3 | Youth leadership programme being advanced - see update on action 3.8 Further work will take place in conjunction with the Community Policing Forum (CPF) in terms of having young people link in with AGS and the CPF so that their views and voices are heard. Chief superintendent to meet with Chair and Vice Chair to discuss the development of a new methodology for dealing with local youths. The view of the CPF will be sought in regards to the new community policing plan. | In Progress |
| 1.12 | A consolidated & tailored local plan | A new community policing plan will be developed. The Plan will build on the 'small areas' model which will reflect on the needs identified by the community and its residents and encompass the elements above. | 1 | The development of a new community policing plan is now underway in the aftermath of the allocation of a significant number of resources to the Division. Submissions have been requested from a wide variety of sources to input into the plan. | In Progress |
| 1.13 | | The Plan will identify further specific targets and outputs | 1 | Specific targets and outputs will be included in the plan after consultation with internal and external stakeholders, including the CPF at action 1.14 below, and will also include relevant elements of the actions as laid out in the Crime and Drugs sub group | In Progress |
| 1.14 | A strong community process to inform the plan, its progress and evaluate its impact. | The Community Policing Forum working with a refreshed community engagement model. The Community Policing Forum will provide community opportunity to influence the Plan and provide for regular updates and reporting for the community against the Plan, its objectives and outcomes. | 1 | The Community Policing Forum has appointed a new Chairperson and a new vice Chairperson - the Chief Superintendent has met with the Chairman the Vice Chairman to discuss the way forward for the CPF and these contacts will continue in the context of this action and actions 1.12 and 1.13. | In Progress |
| 1.15 | | Dedicated full-time personnel to support the process. | 1 | The Divisional Community Policing Office is fully staffed and is the central hub for all community policing issues. The members of Sub Group 1 have been invited to view the DCPO office at its June 2018 meeting. | Complete and ongoing |
| 2.1 | A NEIC Learning and Employment Forum in place to connect all education, training and jobs initiatives | Forum established to provide a single platform to streamline and align education, training and employment activation efforts with the support of the local statutory, non-statutory agencies and business communities. | 2 | The NEIC Employment and training Sub Group was established as the forum to ensure services are aligned and to identify any gaps in services. - Engagement with Schools - TY supports, expand guidance, develop ambition and alternative pathways for school leavers including apprenticeships - Business in the Community - 2019 Summer Work Placement Scheme - Secondment of Michael Daragh McAuley | Complete and ongoing |

| | | | | | |
|-----|---|---|---|---|----------------------|
| 2.2 | Training and Education providers and funders ensure services are complementary and comprehensive | Existing providers of training and education to develop a single accessible map of available services being provided and the course and places available locally. | 2 | D/EASP and D/ES working together to compile list of relevant services for publication on NEIC website as a first step to creating an accessible map of services. D/EASP is currently reviewing draft and will bring back to sub-group for sign off early Autumn. | In Progress |
| 2.3 | | Existing third level access programmes provided by TCD, NCI, DCU and DIT and related initiatives should be aligned for the area - this could be achieved through a consortium approach | 2 | D/Education has undertaken analysis of existing Access Programmes - for detailed discussion at July sub group meeting. Childcare Training Fund targeting third level training for childcare workers National College of Ireland is working up a proposal for an Access Scheme targeting NEIC cohort | In Progress |
| 2.4 | Local employers network engage with a NEIC Learning and Employment Forum | Establish a network for local business and employers should come together - to include businesses in the community and city centre, IFSC, Dublin Docklands and multi-nationals. | 2 | First employer forum meeting facilitated by Business in the Community and sub group in Feb 2018 to discuss skills need and main asks from NEIC Board to employers around work placements, entry level jobs and engagement with schools. Recent engagement with Dublin Chambers Ireland to widen the group of employers linked to the work - information on skills needs requested from Dublin Chambers. | In Progress |
| 2.5 | | Provide a skills need assessment for the next 3-5 years to inform training requirements and job opportunities in the area over the period | 2 | Following detailed analysis of NEIC live register Sub Group agreed as a priority that D/EASP would seek to refer the group in the age range 25-35 years (254 people) who are deemed medium probability of existing live register (PEX) to the Local Employment Service to work intensively with this cohort as a first step to identify needs, skills and required interventions. Immediate skills areas already progressed include Construction, Barista Coffee shop training - Construction skills course placed over 50 staff in jobs to date - Pilot Barista Course developed and ran in June - likely that 3 people will secure jobs Kitchen skills course identified but no suitable NEIC participants identified yet | In Progress |
| 2.6 | DSP Local Office/INTREO Service & strong LES presence in the area | Through the Learning and Employment Forum, strengthen links with the business employment and examine the scope for greater flexibility. This is necessary in order to overcome ongoing barriers including complexity of schemes and eligibility for them. | 2 | 30 posts under a new pilot social employment fund with all 30 staff recruited and in place across the eight scheme providers to support additional service delivery for childcare, afterschool projects, youthwork, eldercare and environmental projects. Next Step - Visit all projects early July to assess immediate impact. | In Progress |
| 2.7 | | Assigning a dedicated Case Officer to liaise with other organisations and community groups in the NEIC to ensure that individuals have access to the best supports and to identify any shortfalls in service provision in the area. | 2 | DEASP appointed a dedicated DSP Case Officer last September to engage with employers and source opportunities for local jobseeker clients. To date 16 clients have been supported to interview stage resulting in 9 clients securing employment. | Complete and ongoing |
| 2.8 | | The language needs of those with poor English proficiency will be specifically considered in education and training programmes. | 2 | New Communities research to be completed by end June - preliminary findings for discussion at July Sub Group 2 meeting. Conference to discuss research and recommendations in planning for September/October. Sub Group has supported English language summer training for local pupils in NEIC | In Progress |
| 2.9 | | Social Enterprise should be further developed in the area through continued supports and efforts to meet the growing need for enterprise space / starter units in the area. | 2 | Following meeting with Inner City Enterprise (ICE), they will revert with some ideas and proposals for discussion by sub group setting out how Social enterprise could be developed in the NEIC offering opportunities for people in the area. | In Progress |

| | | | | | |
|------|--|--|---|---|-------------|
| 2.10 | Tailored career guidance linking local young people with local training and related job opportunities | Develop an enhanced career guidance service across post-primary and PLC provision in the area building on, and tied into a review of, the existing school based career guidance service and outcome of CDETb Review. Such a service should operate independently of the schools to deliver supports for young people over the age of 15 targeting summer/transition year work placements to specific job/apprenticeship offers across local businesses and major companies building on the existing Schools Business Partnership | 2 | <p>Following assignment of temporary staff in 2017, recruitment by CDETb for 2 Guidance Outreach posts is completed and both staff will be on the ground from July. Sub Group will seek update on the work in September.</p> <p>Supporting successful LEAP work preparation and placement course co-funded with ETB cost of running two courses pre-summer 2018 including training for local project workers and employment mentors from business, building capacity in local services to take it on.</p> <p>NCI submitted proposal to introduce Educational Guidance to NEIC schools, to assist with career enhancing subject choices with Pupils and Parents/teachers which is under consideration in the context of the local P-Tech schools initiative.</p> | In Progress |
| 2.11 | A community benefits clause for local developers/ employers ensures many labour requirements being met from within the community. | <p>Devise a framework for community benefits for the area including options such as:</p> <ul style="list-style-type: none"> • Making planning permission dependent on apprenticeship and internship positions for local residents • Include requirement for a community benefits plan in public service building contracts • Seek business employers agreement to a NEIC employment charter, benchmark local employment and set challenging targets to increase employment of local people | 2 | <p>NEIC Chair and M/PER met with the CEO's of the top companies in the NEIC area in Spetember which has begun to yield a number of specific job offers for NEIC jobseeker clients. Anothe meeting planned for Septmber 2018.</p> <p>Six short construction skills courses have been run, 60 partcipants completed and 50 placed in employment. CDETb has developed further courses (e.g. steel fixing, concrete pouring) to broaden the skills base of training on offer in the NEIC.</p> | In Progress |
| 3.1 | CYSPC working with the local LCDC and health agencies puts in place a discrete plan for child and family social services in the area. | <p>Tusla North Dublin will explore with partners the development of a specialist hub for highly vulnerable families to include:</p> <ul style="list-style-type: none"> · Family Centres · Intensive Therapeutic and Practical Home Support · Addiction and Mental Health Parenting Supporting · Other co-parenting supports <p>This "hub" to be developed as a test site for the roll-out of similar hubs elsewhere on a small area basis as part of Tusla's Family Support Strategy. Partners will include local community providers, the NCI Early Learning Initiative, local HSE and local schools.</p> | 3 | <p>Tusla, chair of subgroup 3 and chair of PIB met to discuss the Tusla Hub. While the possibility of securing space in the Rutland Street Hub would be valuable, it was also highlighted that (when established) if Tusla had access to the new Primary Care Centre this would aid service provision and interaction.</p> | Not Started |
| 3.2 | Local Early Years Provision has fully implemented the Siolta & Aistear Frameworks | <p>All local providers should be supported to fully take up the intensive supports and mentoring available under the Better Start programme and to particulate in Siolta/Asitear Accreditation</p> | 3 | <p>Local Serivce providers are fully availing of exisitng supports - subgroup in discussions with Early Years Unit in DCYA re scope for further work on Action 3.2 and 3.3.</p> <p>Sub Group 2 developing a proposal with NCI for an initiative to support child care workers in the NEIC area to progress to levels 7 and 8 in early Childhood Education.</p> | In Progress |
| 3.3 | | <p>Specific transition supports between local early years' providers and local primary schools should be developed and implemented on a consistent basis within the community</p> | 3 | <p>Subject to further discussion in context of existing DEIS supports</p> | Not Started |

| | | | | | |
|-----|--|--|---|--|-------------|
| 3.4 | Local Schools benefit from collaboration, joint supports towards a joined up approach to teaching and learning across service providers within the community. | Local Principals networks to examine scope for a collaborative approach together with other local services to “community-wide” education initiatives and teaching/service resources to support the development of a North Central City community of schools, children, young people and families and to map and manage transitions between primary and post-primary education in the area. | 2 | First DEIS Network of local school principals held in January 2018. DES has met individually with all school principals to enhance strong engagement and local links. | In Progress |
| 3.5 | | Local funders and commissioners will examine the potential to mainstream existing pilot programmes which have been proven to meet community need. Specifically local schools should be considered as locations to pilot innovations under the Schools Excellence Fund. | 2 | Four local primary schools and four pre-schools funded under Schools Excellence targeting the improvement of oral language in pre-school and infant classes | In Progress |
| 3.6 | | Pilot a new model of in-school speech and language therapy involving collaboration between parents, schools and primary care services | 2 | Work underway at national level to pilot the new service starting from September 2018- While NEIC area is not formally part of the planned pilot, DES will look at scope for enhancing services in NEIC to mirror developments and learning from proposed pilot. | Not started |
| 3.7 | Department of Children and Youth Affairs (incorporating IYJS) and Department of Education and Skills have an integrated approach to youth related services to ensure an appropriate spread of the right services creating synergies and avoiding overlap and unintended | Departments will complete a mapping of current service provision under various youth programmes, Tusla education welfare and school completion programmes; Garda youth diversion and youth probation programmes with a view to maximising alignment, exploring opportunities for greater synergies; and giving clarity to target cohorts; intended outcomes; emerging gaps in provision. | 3 | Tender for mapping exercise awarded to CES with research phase to be completed in July In the meantime NEIC Board approved funding of immediate initiatives to support young people - summer project grants - blocking booking of recreational facilities for youth groups - bank of counselling hours for u18s - training grants for youth services - training bursary for young people - Hard to reach initiative - Youth Outreach service - Reader in Residence programme in Charleville Library €75,000 and Coder DoJo €35,000 | In Progress |
| 3.8 | | Providers will come together to provide a single youth leadership development programme for the community to work with other structures set out in this plan and to represent youth voice and interests locally. | 3 | Programme delivered by Adventure Sports Programme and Cavan Centre and reports received by both. Subgroup 3 to discuss reports and to consider supporting a larger leadership programme to be rolled out by an existing service or tendered for. | In Progress |
| 3.9 | Increased Opportunities in Sports & Arts | The newly appointed Sports Development Officer should initiate a development programme for the use of sports facilities (already underway) and sports activity within the area in order to facilitate existing and new sports activities. A specific Sports Partnership arrangement among the various sporting organisations under new structures should be considered in order to develop additional sports activities in the area. A full audit of sports facilities is currently being undertaken by the Sport and Wellbeing Partnership (DCC). | 3 | The NEIC Sport and Wellbeing Programme 2018 which contains in excess of 40 elements is up and running. The programme is being delivered in conjunction with the Dublin City Sport and Wellbeing Partnership. A further set of NEIC specific proposals funded by the Department of Transport, Tourism and Sport from Dormant Accounts Fund will be delivered in 2018. A nine month pilot project to extend the public opening hours of Sean MacDermott St. Swimming Pool will get underway in August 2018. This is a partnership arrangement between Dublin City Council and Swim Ireland. The audit of Public Sports and Recreational Facilities in NEIC is completed and the information is available to other parties involved in NEIC projects. | In Progress |

| | | | | | |
|------|---|--|---|---|----------------------|
| 3.10 | | A number of Arts/Heritage projects are underway in the community and should be assisted and coordinated under agreed arrangements with individual cultural bodies and DCC. Apart from the provision of a central facility for the retention and exhibition of archival material, consideration should be given to a whole community based Arts Festival with the support of the Arts Council and the "Living City" initiative. | 3 | A number of Arts/Heritage projects in the community are currently and will continue to be supported by Dublin City Council. The North Inner City Folklore Project in particular is being supported on an ongoing basis in its operation from a temporary accomodation at Unit 1A Railway St. A professional cataloguing project is being carried out by an external party. The report and recommendations coming from this exercise will help to inform future plans for the Folklore Project. Two funding applications prepared on behalf of the North Inner City Folklore Project have been approved by the Heritage Council. The Five Lamps Arts Festival is well established in the area and support for this Festival will continue for the foreseeable. | In Progress |
| 3.11 | | A new Tourist Trail should be developed in association with the DDA, Tourism Ireland and Waterways Ireland. | 3 | The Monto Cultural Quarter has been referenced in recent published Fáilte Irl, Waterways Irl, and DCC tourism document "Water Edge". It is unlikely that the Monto would get the required support from Fáilte Ire. to develop as a stand alone tourist trail in the foreseeable future, however, it should benefit from the development work currently being undertaken on the broader strategy incorporating Dublin's Urban Waterscape from Custom House Quay to Dublin Bay. | In Progress |
| 3.12 | Social Cohesion | DCC will continue to develop and plan, in collaboration with the local community a series of annual events to bring the community together and to celebrate community diversity and to showcase community assets | 3 | Following approval of 2018 funding, a number of community events have taken place and planning is underway for further 2018 events, Garda Fun Run 5th July; Monto Festival 21st and 22nd July; Festival of Nations 18th August; Heritage Week 18th - 22 August; The Last Picnic 30th Sept; The Big Scream Halloween Festival; Christmas events. The NEIC Community Grants Scheme offers financial support to local community groups to deliver their own local events. | Substantial progress |
| 3.13 | | Restorative practice supported across the community in line with the existing Early Learning Initiative under the ABC Programme | 3 | 2017 funding awarded to ELI. 'Let's Talk' book published encouraging children to express their emotions. A pilot project in restorative practice involving Belvedere Youth Club and Arthur Cox has been completed. Consideration for the continuation of this programme will be discussed with subgroup 3. | Complete and ongoing |
| 3.14 | | Local structures will work to include representatives of new communities in the area and community support funds will be sought under the relevant programmes to promote the integration and inclusion of migrants | 2 | New Communities research to be completed by end June - preliminary findings for discussion at July Sub Group 2 meeting. Conference to discuss research and recommendations in planning for September/October. | In Progress |
| 3.15 | | In line with national policy, local services will give specific consideration to ensuring language appropriate formats and signage are in place | 2 | New Communities research to be completed by end June - preliminary findings for discussion at July Sub Group 2 meeting. Conference to discuss research and recommendations in planning for September/October. | In Progress |
| 3.16 | Services collaborate under a "what works" approach | The LCD/CYPSC will support the development of a "what works here" hub and virtual information centre focused on the outcomes and services relevant to local community and local service provision. | 3 | To be completed by Q4 2018. Prevention and Early Intervention Network funded separately by DCYA to support development of this resource. | In Progress |

| | | | | | |
|------|--|--|---|---|----------------------|
| 3.17 | Drug treatment and rehabilitation and related health services are well integrated and responsive to the local area need | Many issues evident in the area relating to addiction services and tackling drugs problem that should be addressed in the new National Drugs Strategy including access to detox beds, the effectiveness of long-term methadone maintenance, supporting families affected by addiction and alternatives to criminal sanctions for low level drug offences. It is recognised that some very specific local needs relating to the drugs problem will need to be targeted and addressed in the context of a local implementation plan. | 1 | <p>Sub group 1 had identified key drugs issues to be advanced in partnership with NICLDTF DCC/Ana Liffey Assertive Case Management Pilot Project targeting street dealing blackspots Additional counselling and related services for people affected by drug addiction Extension to After Care Recovery Group to provide space for group work NIC Task Force to identify suitable initiative to target drug education in local schools</p> <p>D/Health working with NIC Task Force to commission research to identify needs linked to substance misuse and enhanced role for Task Force.</p> <p>NEIC Board has discussed request to separate Drugs discussion from Crime and Policing - under review in light of work above and offer from sub group to create a new working group.</p> | In Progress |
| 3.18 | | The mainstream health and mental health services is also important for the wider community and for those with specific health and wellbeing needs. There needs to be an appropriate forum at local level to discuss and advance local health service needs and issues as part of the LCDC Planning. | 3 | <p>HSE member co-opted onto NEIC Board - ongoing discussion on health needs and services of area at Board level Pilot door-to-door transport service to over 65s and people with disabilities to attended hospital appointments operated by Vantastic Men's Health Initiative funded Youth Mental Health Roundtable held in June to discuss the issues in the sector and to consider recommendations on education and training. Further consideration on this by subgroup 3.</p> | In Progress |
| 4.1 | Leave the stigma of the past behind while retaining the proud history | Rebrand the name of the area without losing its identity to be decided by the Community e.g. Dublin's North Central City Quarter | 4 | Agreed not to proceed with this recommendation following consultation with community. | Not Proceeding |
| 4.2 | | New safe pedestrian cycle and transport routes need to be incorporated within the area to increase usage of the streetscape, access to the area apart from drive through traffic and to encourage business to locate throughout the whole of North East Inner City. | 4 | This is a long-term action. Work has commenced internally within DCC on an NEIC "Public Realm Plan" which will incorporate a movement framework. A multi disciplinary internal working group has been established and a preliminary report will be brought to Sub-group 4 in the first instance in Q3 2018 and to the PIB in due course. The Royal Canal Cycleway Phase 2 (Sheriff St. to North Strand) is awaiting final statutory approvals from the Commission for Railway Regulation. The tender process has been completed for the construction so work can commence on site once the CRR approvals are in place. | In progress |
| 4.3 | | Develop initiatives with resident associations and community organisations to take an active role in owning and maintaining these improved areas in cooperation with the DCC. | 4 | The Green Ribbon Initiative, a partnership between DCC and Sunflower Recycling has been partly up and running since October 2017 with all funding allocated in 2017 fully utilised. Funding proposal for continuation and further development was considered by Sub-group 4 at its meeting on 14/04/2018 and recommended to the NEIC Budget Sub-group for approval. The proposal was part approved so alternative arrangements are being explored by Dublin City Council to progress the development of this initiative. | Substantial progress |
| 4.4 | Visibly pleasant streets and environment | Transform the look and feel of the area by completion of immediate and urgent physical improvement works as identified and scheduled by DCC | 4 | In excess of €5 worth of NEIC funded physical improvement works have been carried out since the original allocation in 2016 under the headings of upgrade of sports and community facilities; road resurfacing; public lighting; public domain improvements i.e. cleaning, painting, minor landscaping works, hoardings, street art, shopfronts. This work is ongoing from current funding allocations as well as DCC's own resources. | In Progress |

| | | | | | |
|------|--|---|---|---|-----------------------------|
| 4.5 | Vibrant and living area with new investment | DCC to develop a comprehensive refurbishment plan for the area in consultation with local residents, community and business sector to include viable funding mechanism in line with the LCDC Planning processes. | 4 | This is a long-term action that will be delivered locally in stages via the Public Realm Plan and the Greening Strategy in addition to non NEIC funded projects being carried out in the NEIC by DCC on social housing developments. This action will also be delivered through ongoing investments by the private sector via the planning process / City Development Plan in the medium to long term e.g. CIE lands, Docklands SDZ. The NEIC will also benefit from other strategic planning and investment projects currently underway e.g. Fáilte Irl. "Waters Edge" Tourism Framework and DCC Water Animation Strategy. | In Progress |
| 4.6 | | Explore novel ways of funding such a refurbishment plan, for example, through <ul style="list-style-type: none"> · a levy on unused derelict sites in the area, · a dedicated contribution from all related NAMA transactions in the North / East Docklands and a specific contribution from the IFSC related businesses including the Central Bank. · E.G. a combined contribution of €10 million over one to three years to a "Renewal Fund" would regenerate and revitalise the urban landscape of the area | 4 | It is considered that this action is outside the scope of Sub-group 4 | Outside scope of Sub-group |
| 4.7 | No visible signs of dereliction | Target derelict sites as part of the refurbishment plan | 4 | Work is underway and ongoing on this action within the scope of statutory powers available to DCC under the Derelict Sites Act 1990 with focus on selected sites e.g. 49/51 Amienst St.; 2 Annesley Place / 2 Spring Garden St.; 22B-25 Ballybough Rd., 15-16 Emerald St. & 42-43 Seville Place; Foley St. / Joyces Walk; NCR/Russell St. Jcn.; 45 Seville Place; 113-115 Sheriff St.; 6 Terrace Place. This work is being supplemented by pro-active engagement with owners of unsightly / vacant areas that may not be considered to be derelict within the definition in the Act. | In Progress |
| 4.8 | | Provide legal basis for use of CCTV and targeting of homeowners to tackle illegal dumping. | 4 | It is considered that this action is outside the scope of Sub-group 4. The challenges faced are not unique to the NEIC. It is already a complex legal area and the EU General Data protection Regulation, which are now in force will present new challenges in this regard. It is suggested that focus should shift to legislating, at primary level, for obligations of private rented landlords in relation to waste management. | Outside scope of Sub-group |
| 4.9 | Good social housing mix | DCC to lead on the development of a sustainable communities plan to address the high proportion of social supported tenants through public and private accommodation. | 4 | It is considered that this action is outside the scope of Sub-group 4. It is a multi-layered highly complex issue, not unique to the NEIC. A separate information report outlining the current situation with references to existing Government policies can be brought to a future meeting of the Programme Implementation Board if required. | Outside scope of Sub-group. |
| 4.10 | Developing Area with new businesses | Encourage and Incentivise the development of new residential and business units extending into the area beyond the Docklands to areas encompassing Gardiner Street, Mountjoy Square, Ballybough | 4 | It is considered that this action is outside the scope of Sub-group 4 may be more appropriate for consideration in the context of statutory City Development Plan 2016-2022 review process. | Outside scope of Sub-group. |